

**POSITION OF FUNDS RELEASED TO PROVINCES/AREAS
FOR IMPLEMENTATION OF ESR PROGRAM**

First Installment
(Rs. 1619.75 Million)

S#	Province / Area	Sanction Issued By M/O Education	Authority / Advice Issued By AGPR.	Funds Received By Edu. Deptt.	Total Delay in Release of Funds
1	Punjab	15-1-2002 (Rs. 679.3)	29-1-2002 (After 15 days)	11-2-2002 (After 28 days)	Funds received after one month.
2	Sindh	15-1-2002 (Rs. 284.4)	29-1-2002 (After 15 days)	22-3-2002 (After 67 days)	Funds received after two months.
3	NWFP	15-1-2002 (Rs. 297.2)	29-1-2002 (After 15 days)	3-4-2002 (After 78 days)	Funds received after 2 ½ months.
4	Balochistan	15-1-2002 (Rs. 205.49)	29-1-2002 (After 15 days)	6-4-2002 (After 80 days)	Funds received after about 3 months.
5	Federal Area ICT	2-3-2002 (Rs. 24.17)	4-4-2002 (After 32 days)	4-4-2002	Funds received after one month.
6	AJK	25-1-2002 (Rs. 47.72)	10-4-2002 (After 75 days)	28-6-2002 (After 150 days)	Only Rs. 30.0 M. received after 5 months. Remaining funds amounting to Rs. 17.72 M not yet released.
7	FATA	25-1-2002 (Rs. 58.00)	28-2-2002 (After 33 days)	20-3-2002 & 30-4-2002	Funds received in two installments i.e. 1 st after two months and 2 nd after three months. However, Rs. 23.055 M total funds were not released.
8	FANA	25-1-2002 (Rs. 22.8)	28-2-2002 (After 33 days)	15-5-2002 (After 110 days)	Funds were received after 3 ½ months.

